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Executive Summary 
 
The City has an approximate total of 24.22 miles of sidewalks. For the last year the City 
Engineer and the Public Works staff have worked to catalog and assess the condition of all 
sidewalks in the City.   Currently approximately 15.71 miles (65%) of sidewalks need some 
repair or reconstruction.   The remaining 8.51 miles (35%) are in good condition and little to no 
work is needed at this time.     
 
To maintain these sidewalks the City relies on three types of maintenance and or repair.  The 
methods are crack sealing to extend the life of the sidewalk, resurfacing and reconstruction for 
those sidewalks that have heaved or broken apart and cannot be repaired.   The replacement of 
curbing will be required during some of the sidewalk reconstruction.   The City has some 
concrete curbing that has deteriorated beyond repair.  In some cases the granite curbing along 
the sidewalk will need to be reset as it has heaved up, settled or tipped over.  The curbing is an 
integral part of the sidewalk because it serves as a structural support and as a protective barrier 
from snow plowing and vehicles parking along the sidewalk.   
 
Of the 65% of our sidewalks that need work this assessment suggests that 5.07 miles (32%) of 
sidewalk can be crack sealed, 4.37 miles (28%) can be resurfaced, and 6.27 miles (40%) must 
be re-constructed. 
 
Purpose 
 
The purpose of this report is to layout recommendations for the maintenance of all sidewalks 
owned by the City.  This plan is intended to cover the next six (6) year period and work in 
concert with the Capital Improvement Plan for the maintenance of subsurface utilities (water, 
sewer & drainage) and roads.   The order of sidewalks to be maintained in the summary will be 
a balance of need compared to the list of streets to be repaired so that a cost savings can be 
obtained.   

Definition of Sidewalk Management 
 
Sidewalk management is the process of evaluating and tracking the conditions of sidewalk, 
identifying when sidewalks require maintenance, and choosing the appropriate maintenance for 
those sidewalks.  It also includes budgeting for sidewalk maintenance funding and conducting 
inventories the sidewalks.  It provides a systematic and objective method of determining 
priorities and the optimal time for repair. 

Approach to Sidewalk Management 
 
All sidewalks deteriorate over time and will eventually require some form of maintenance.  The 
timing and type of maintenance needed for any given sidewalk depends on several variables, 
including:  the condition of the sidewalk; the type of foot traffic on the sidewalk; and the 
structural properties of the adjoining curbing and street.  A sidewalk management system tracks 
and quantifies these factors.  This provides the City with helpful information used to decide 
which sidewalks require maintenance, when to perform the maintenance and how much it will 
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cost.   

Types of Sidewalks 
 
Within the City we predominantly have two (2) types of sidewalks: asphalt and concrete.   
Recently we have been specifying asphalt sidewalks in newer subdivisions such as Cornfield 
Drive, Milo Lane and Hawthorne Circle.    
 

 

Cornfield Drive five (5) foot 
wide paved sidewalk from 

2010. 

 
In the past we have constructed asphalt sidewalks on street improvement projects such as 
Prospect St and Indigo Hill Road.    This was done for the following reasons; 

• Less Costly to construct per unit than concrete 
• Easier to construct – less labor 
• Using one contractor to resurface the street and sidewalk 

 
Concrete sidewalks have been predominantly specified in the downtown area as an 
architectural feature to complement the style and durability of the brick or stone structures.  For 
instance in 2001 the City had a red course of concrete placed along the downtown sidewalks 
that has the appearance of a soldier course.  Concrete sidewalks tend to be more durable over 
time and more appropriate for wider walkways common in areas where higher pedestrian traffic 
is expected such as a downtown venue or pedestrian mall. 

   
                           Example of soldier course concrete sidewalk from 2001.                         Sidewalk in 2010. 
                             
Each sidewalk in the City is categorized by the area it serves, such as if it is considered a school 
route within a residential and other factors.   Similar to roads, sidewalks can be considered 
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collector, arterial, industrial or alley based on the type of use and pedestrian traffic volumes.  
 
Sidewalk Priority 
 
We have identified priorities by which sidewalks should be maintained by order of relative 
importance to the City.  These priorities are; 
 
1 - Sidewalks that are the main routes for school children to get to school  
2 - Sidewalks in downtown area. 
3 - Sidewalks on the high traffic volume roads such as High St and Main Street. 
4 - Those sidewalks located between priority 1, 2 and 3 that have a high density of residential 

buildings. 
5 - Sidewalks that lead to 1, 2 and 3 priority sidewalks that have a lower residential density. 
6 - Sidewalks that are not connected to other sidewalks. (e.g. Cornfield, Maize, Milo, Victoria 

and Aspen Woods) 

Typical Sidewalk Defects 
 
Sidewalk defects are caused by fatigue, aging, construction activities and use of winter salt.  
Snow removal equipment and short term loads, like moving vans and service vehicles passing 
over the pavement cause fatigue that can lead to alligator cracking, rutting and differential 
settlement.   

 

This is an example of 
alligator or block cracking. 
 

 
Over time, water and sun cause aging that can lead to block cracking, lateral and traverse 
cracking, weathering, and raveling.  Construction activities and repairs often involve patching 
and utility cuts.  All of these defects affect the quality of the sidewalk and reduce the rating. 
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This is an example 
of lateral cracking 
on High Street on 

year 2010. 

The use of salt and sodium products is required each year to keep sidewalks clear of ice and 
snow.  Excessive use of salt products can cause a rapid decay of a concrete sidewalk at the 
surface.   The salt breaks down the chemical bond of the concrete allowing it break apart or 
spall.   The spalling can become serious enough to require a surface coating or the full 
replacement of the effected sidewalk section. 

 

Example of severe 
spalling on Market 

Street in 2010. 
 

Another factor is the growth of tree roots under a sidewalk.  Sidewalks on High, Horne and Main 
Street have been affected by roots which tend to extend just below the sidewalk and heave up 
or break apart the sidewalk.   The following photos are examples. 

              
High Street                                           Main Street 
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Water Street                                             Horne Street 

To prevent the sidewalks from being disturbed in the future we are requiring new trees to be 
planted on private property well behind the curb and sidewalk.   This was done in the Cornfield 
Drive subdivision and more recently on Page Street. 
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Sidewalk Rating  
 
As part of this sidewalk evaluation we have established the following rating criteria in order to 
asses the condition of a sidewalk and establish maintenance priority.  The rating criteria is; 
 
0 to 10 – needing immediate attention due to having a fully deteriorated surface where it is 
difficult to walk or push a carriage.  This rating will typically require a full replacement. 
 
10 to 30 – needing a full surface treatment to repair defects in the surface or transverse cracks. 
 
30 to 50 – needing surface treatment in approximately more than 50% of the surface area.  
Major transverse cracks over ½ inch in width. 
 
50 to 80 – needing surface treatment in approximately 30% to 49% of the surface area.  
Transverse and lateral cracking greater than ¼ inch but less than ½ inch.  
 
80 to 90 – no immediate work needed as the surface has only minor cracks, of less than ¼ inch, 
which can be repaired by hand with materials off the shelf. 
 
90 to 100 – no work required. 

Maintenance and Repair Techniques 
 
There are three (3) broad categories of maintenance and repair techniques; localized, global 
and major repairs.  Localized maintenance techniques can be used as preventive maintenance 
or as a stopgap measure.  These include pothole filling, patching and crack sealing.    These 
preventive maintenance techniques will slightly improve the quality of the sidewalk street, but 
more importantly, they will reduce the rate of deterioration and prolong the life of the sidewalk.  
Global repair techniques would be a full width overlay (asphalt or cement) Major repair 
techniques would be a full removal and replacement of the sidewalk with grading and curbing 
(re-setting or replacement).  These techniques are used when a sidewalk has reached the end 
of its useful life to restore it to 100% service condition. 
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Localized Maintenance Techniques 
 
Cracksealing 
 
Cracksealing is the process of cleaning a sidewalk crack and then placing a hot rubberized 
sealant into the crack.   It would be predominantly used on asphalt sidewalks.   By sealing the 
crack, water is prevented from penetrating and deteriorating the gravel base.   The gravel base 
is the foundation of the sidewalk and preventing its deterioration serves to minimize premature 
failure.   Cracksealing is a routine treatment that will delay sidewalk deterioration at the least 
cost. 
 
 

 

This is an example 
of a highway crew 
installing hot crack 

sealant on a 
roadway. The 

same process can 
be used on a 

sidewalk. 

 
The last year that the City used cracksealing on streets was 2001.  The contractor sealed 
29,133 linear feet of cracks at a cost of $0.35 per foot.   The current price is approximately $1.00 
per foot. 
 
Concrete Patching or Joint Repair 
 
In concrete sidewalks joints are typically built into the sidewalk to control the development of 
cracking due to the expansion and shrinkage of the material.   When concrete is installed it is 
going through a chemical process and gaining strength.   After several months the concrete is 
considered cured and the process has, for the most part, ceased.  After this time moisture loss 
in the concrete causes it to shrink and crack.   By installing joints in the sidewalk at regular 
intervals the shrinkage cracks are controlled therefore preserving the integrity of the rest of the 
sidewalk. 
 
In sidewalk sections for handicap ramps, along corners and at driveways the layout, transition 
and weight placed on the sidewalk can cause uncontrolled cracking that will need to be repaired 
more frequently. 
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A section of concrete 
sidewalk that could be 
repaired along the 
joints and result in a 
longer lasting 
sidewalk. Main Street 
- Spring 2010. 
 

 
 

 

A section of concrete sidewalk that 
suffers from spalling, differential 
settlement and repairs using asphalt 
on Elm Street.  Photo taken in the 
Spring of 2010.  This is an example of 
sidewalk that would be considered for 
full replacement. 
 

 
Global Maintenance Techniques 
 
Asphalt Resurfacing 
 
Resurfacing is the process of installing a new surface over the whole sidewalk.   In the case of 
an asphalt sidewalk it can be swept, apply a tack coat of emulsified asphalt and then have a 
layer of hot bituminous asphalt spread or placed over the existing sidewalk and compacted.   
The sidewalk is available for travel within hours of the work depending upon how quickly it cools.  
 

                              
Compaction of an asphalt sidewalk.                Sidewalk paving with a smaller machine. 

 
Resurfacing is the process of placing hot bituminous asphalt over the whole roadway using a 
self propelled paving machine.   The paving machine can control the rate of placement, depth 
and width of the pavement.   Once in place the bituminous asphalt is rolled and compacted as it 
cools to achieve a uniform density and structural integrity.    
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Concrete Resurfacing 
 
In the case of concrete sidewalks a slurry mix can be used and spread over the sidewalk, 
troweled and then broom finished.   The sidewalk is available for travel within one (1) to two (2) 
days depending upon its thickness and how quickly it cures.   In selecting what type of slurry mix 
to be used on that particular section of sidewalk close attention needs to be paid to the 
thickness placed and its ability to bond itself to the existing sidewalk.  This is critical as moisture 
between the layers can and will break apart the surface within one (1) winter season if it did not 
bond properly. 
 

 

Example of concrete 
sidewalk that has been 
repaired and sealed. 

 

 
Replacement of Concrete Panels 
 
One advantage to concrete sidewalks is the ability to replace a single panel within a section of 
sidewalk.  For instance one panel may have fail and this panel can be cut out and replaced 
without having to work on the remainder of the sidewalk. 
 
The following picture is of an individual panel of concrete sidewalk that has been excavated; a 
form has been set and is ready for new concrete to be placed. 
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Major Maintenance Techniques 
  
 Full Width Replacement 
 
As an asphalt or concrete sidewalk has reached the end of its useful life it will need to be 
replaced.  In most instances this will necessitate the removal of the old sidewalk so that the new 
sidewalk can match into the curbing and improvements along the resident’s property.   
 
In the case of asphalt sidewalks the old pavement can be excavated using a backhoe and then 
transported back to an asphalt plant for reuse in making new bituminous asphalt.   In the case of 
concrete sidewalks the concrete has to be broken up with a jack hammer.  The material can 
then be excavated using a backhoe and then transported back to a recycling plant for re-use.  
 

   
Concrete sidewalk being finished.               Broom finished concrete with joints to 

                                                                      control cracking. 
Approximate Costs  
 
COST COMPARISION OF ASPHALT vs CONCRETE SIDEWALKS  
       

 
2" Thick Asphalt Sidewalk 

NHDOT# 608.12   
4" Thick Concrete Sidewalk 

NHDOT# 608.24  
 per sq. yard  per sq. yard  

YEAR       
 Low Bid High Bid  Low Bid High Bid  
           

2010 $13.00 $16.50  $34.00 $42.38  
           

2009 $14.50 $23.00  $38.00 $50.00  
           

2008 $14.50 $23.00  $35.00 $46.01  
           

2007 $10.85 $35.00  $40.00 $75.00  
           

2002 $8.00 $17.00  $30.00 $65.00  
       

Optional Major Maintenance Techniques 
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Integral Rubber Sidewalks 
 
The newest option available to us would be to replace sidewalks needing full reconstruction with 
integral rubber sidewalk sections.   These are panels that have tabs on them that would allow 
them to be pinned to the ground and to each other.  They are made up of recycled tires and can 
be obtained in various colors.   The benefits are that they are impervious to salt, can be installed 
by the City public works staff and can be cut around hydrants and tree roots.   If they were to 
heave due to ice or ground settlement they could be pulled up, the ground below them regraded 
and then set back into place.   They have been installed in communities from Florida to Alaska 
and thus they have been proven to be durable. 
 

              
 These are publicity photos that were obtained from the web showing what integral rubber 
sidewalks look like and how they are installed. 
  
The cost to purchase, ship and install integral rubber sidewalk sections to Somersworth is 
approximately equal in cost to the installation of concrete sidewalks.  This type of sidewalk could 
be installed and maintained by the City public works staff without the purchase of additional 
equipment.  It is expected that the long term maintenance cost is significantly less than of 
concrete sidewalks. 
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Sidewalks Planned for Cracksealing 
 
This is the list of sidewalks that would be considered for crack sealing.  The sidewalks 
considered for this type of repair have a condition rating of 80%.  This means that 80% of the 
useful life of the sidewalk still remains.  Therefore it would be prudent to crack seal these 
sidewalks to prevent a reduction in condition rating or useful life.  
 
Sidewalk sections shown in red are on the right side of the street or road section listed. 
 
Street   from   to   material L W    Condition  

HIGH ST -7 BARTLETT ST BLACKWATER RD MIXED 955 5 80 
MAIN ST-1 NADEAU ST INDIGO HILL RD ASPHALT 2600 5 80 
MAIN ST-3 WALNUT ST Mt AUBURN ST CONCRETE 205 6 80 
MAIN ST- 13 2 BROTHERS WASHINGTON ST CONCRETE 300 7 80 

MAIN ST- 15 
JOHN PARSONS 
WAY STATION ST CONCRETE 246 9.5 80 

MEMORIAL DR - 2 MIDDLE SCH ENT. CEMETERY RD ASPHALT 508 3 - 5 80 
STATION ST HIGH ST MAIN ST CONCRETE 220 8 80 
TATES BROOK RD MAPLE ST  LilNor St Asphalt 1200 5 80 
WASHINGTON ST HIGH ST GREEN ST ASPHALT 630 5 80 
WASHINGTON ST GREEN ST ELM ST CONCRETE 208 5 80 
WASHINGTON ST ELM ST MAIN ST CONCRETE 216 5 80 
MAPLE ST - 3 CEMETARY WEST HIGH ST ASPHALT 3204 5 80 
STATION ST HIGH ST MAIN ST CONCRETE 165 8 80 
WASHINGTON ST HIGH ST GREEN ST ASPHALT 878 5 80 
WASHINGTON ST GREEN ST ELM ST CONCRETE 188 5 80 
WASHINGTON ST ELM ST MAIN ST CONCRETE 201 5 80 
BLACKWATER RD-1 HIGH ST CREST DR ASPHALT 410 5 80 
GREEN ST (2) SPRUCE ST FORD ST ASPHALT 297 5 80 

GREEN ST (4) FRANKLIN ST WASHINGTON ST 
CONC / 
ASP 1005 5 80 

HIGH ST - 8 BLACKWATER RD STACKPOLE RD CONCRETE 3076 5 80 
UNION ST - 1 FRANKLIN ST PINE ST ASPHALT 362 5 80 
UNION ST - 2 PINE ST INDIGO HILL RD ASPHALT 165 5 80 
UNION ST - 5 WATER ST INDIGO HILL RD ASPHALT 1179 5 80 
BLACKWATER RD-1 HIGH ST CREST DR ASPHALT 460 5 80 
HIGH ST - 8 BLACKWATER RD STACKPOLE RD CONCRETE 3076 5 80 
UNION ST - 1 FRANKLIN ST PINE ST ASPHALT 362 5 80 
UNION ST - 5 WATER ST INDIGO HILL RD ASPHALT 1179 5 80 

FAYETTE ST MAIN ST GREEN ST 
CONC / 
ASP 513 5 80 

SPRUCE ST GREEN ST UNION ST ASPHALT 610  4 to 5 80 
BEN RICH MAPLE ST TATES BROOK RD ASPHALT 687 5 80 
FAYETTE ST MAIN ST GREEN ST CONCRETE 270 5 80 
SPRUCE ST GREEN ST UNION ST ASPHALT 610 4-5 80 
WALNUT ST (2) SLC PARK LOT CONGRESS ASPHALT 214 5 80 
FORD ST GREEN ST UNION ST ASPHALT 363 5 85 

This list of sidewalks covers approximately 34 sections having a total length of 5.07 miles.  Our 
recommendation is to have all 34 sections cracksealed or repaired so that we can extend the useful life 
of the sidewalk.  These sidewalks make up 21% of our total sidewalk network.  
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Sidewalks Planned For Resurfacing 
 
This is the list of sidewalks that would be considered for resurfacing.  The sidewalks considered for this 
type of repair have a condition rating of between 60 and 79%.  This means that between 60 and 79% of 
the useful life still remains.  Therefore it would be prudent to resurface these sidewalks to prevent a 
further reduction in condition rating or useful life.  
 
Sidewalk sections shown in red are on the right side of the street or road section listed. 
 
Street   from   to   material L W    Condition 
  

MAIN ST- 11 FAYETTE FAIR CT CONCRETE 274 6 60 
MARKET ST STATE LINE MAIN ST CONCRETE 627 9 60 
BARTLETT AVE HIGH ST SHA OFFICE CONCRETE 534 6 60 
MAIN ST- 5 CENTRAL ST DEPOT / RIVER ASPHALT 302 5 60 
MAIN ST- 8 SUMMER ST SPRING ST ASPHALT 233 6 60 

MAIN ST- 9 SPRING ST FRANKLIN ST 
ASP / 
CONC 350 

 5 TO 
6' 60 

MAIN ST- 10 FRANKLIN ST FAYETTE 
ASP / 
CONC 112 2 - 5 60 

MARKET ST STATE LINE MAIN ST CONCRETE 674 8 60 
GREEN ST (3) FORD ST FRANKLIN ST ASPHALT 708 5 60 
UNION ST - 4   WATER ST ASPHALT 138 5 60 
GREEN ST (2) SPRUCE ST FORD ST ASPHALT 1165 5 60 
GREEN ST (3) FORD ST FRANKLIN ST CONCRETE 696 5 60 

UNION ST - 2 PINE ST INDIGO HILL RD 
ASP / 
CONC 165 5 60 

UNION ST - 4   WATER ST ASPHALT 138 5 60 
NOBLE ST HIGH ST GRAND ST ASPHALT 565 5 60 
FORD ST GREEN ST UNION ST ASPHALT 361 5 60 
NOBLE ST HIGH ST GRAND ST ASPHALT 50 5 60 
PINKHAM ST TATES BROOK PRIMROSE ASPHALT 863 4.5 60 
PRIMROSE PINKHAM ST MAPLE ST ASPHALT 291 4 60 
BUFFUMSVILLE 
RD-2 47 BUFFUMSVILLE OLDE MILL RD ASPHALT 1047 5 60 
CEMETERY RD WEST HIGH ST MEMORIAL DR ASPHALT 875 6 70 
FRANKLIN ST (3) GREEN ST MAIN ST CONCRETE 591 5 70 
HIGH ST-1 MAIN ST HIGHLAND ST CONCRETE 640 5 70 
HIGH ST-2 HIGHLAND ST MT VERNON ST ASPHALT 443 5 70 
WEST HIGH ST -1 HIGH ST CEMETERY RD ASPHALT 1365 5 70 
WEST HIGH ST -2 CEMETERY RD MAPLE ST ASPHALT 1800 5 70 
CONSTITUTIONAL 
W HIGH ST WASHINGTON ST 

ASP / 
CONC 450 5 70 

HIGH ST-1 MAIN ST HIGHLAND ST CONCRETE 900 5 70 
HIGH ST-2 HIGHLAND ST MT VERNON ST CONCRETE 428 5 70 
MORNING ST GREEN ST END ASPHALT 1235 3 - 5 70 
UNION ST - 3     ASPHALT 141 5 70 
UNION ST - 3     ASPHALT 141 5 70 
PORTLAND FRANKLIN ST SOUTH ST ASPHALT 338 3-5 70 
CENTRAL ST MAIN ST UNION ST CONCRETE 408 5 70 
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INDIGO HILL RD-4 113 Indigo Hill Rd 151 Indigo Hill Rd ASPHALT 1624 5 70 

SCHOOL ST GREEN ST UNION ST ASPHALT 330 5 70 
SECOND ST INDIGO HILL RD BOURQUE ST ASPHALT 1065 4-5 70 

RIVER STREET - 2 
BUFFUMSVILLE 
RD INDIGO HILL RD ASPHALT 323 5 70 

SPRING ST MAIN ST UNION ST ASPHALT 330 5 75 
SPRING ST MAIN ST UNION ST ASPHALT 330 5 75 

 
This list of sidewalks covers approximately 40 sections having a total length of 4.37 miles.  
These sidewalks make up 18% of our total system.    
 
Sidewalks Planned for Reconstruction 
 
This is the list of sidewalks that would be considered for reconstruction.  The sidewalks 
considered for this type of repair have a condition rating of between 10 and 50%.  This means 
that only between 10 and 50% of the useful life of the sidewalk still remains.  Therefore the only 
remaining option is to reconstruct the sidewalk.  
 
Sidewalk sections shown in red are on the right side of the street or road section listed. 
 
Street   from   to   material L W    Condition 
 

HORNE ST HIGH MYRTLE ST ASPHALT 303 3 - 5 10 

MAIN ST- 15 
JOHN PARSONS 
WAY STATION ST ASPHALT 257 5 10 

WATER ST UNION ST MAIN ST ASPHALT 127 5 10 

DEPOT ST MAIN ST UNION ST 
CONC / 
ASP 370 5 10 

ASH ST UNION ST GREEN ST ASPHALT 315 5 10 

DREW RD HIGH ST CREST DR ASPHALT 336 
3 TO 

5 10 

EDMUND RD BLACKWATER RD DREW RD ASPHALT 375 
3 TO 

5 10 
GARDEN ST FRANKLIN ST HIGH ST ASPHALT 450 5 10 
HAMILTON ST HIGH ST GRAND ST ASPHALT 550 5 10 
ASH ST UNION ST GREEN ST ASPHALT 315 5 10 
EDMUND RD BLACKWATER RD DREW RD ASPHALT 375 2-5 10 

GARDEN ST FRANKLIN ST HIGH ST 
ASP / 
CONC 400 5 10 

WALNUT ST (3) CONGRESS UNION ST ASPHALT 184 3 - 4 10 
HIGH ST-3 MT VERNON ST WEST HIGH ST ASPHALT 600 5 20 
HIGH ST -4  WEST HIGH ST MEMORIAL DR ASPHALT 1241 5 20 

HIGH ST -5 MEMORIAL DR SOUTH ST 
ASPHALT 
(09) 400 5 20 

MAIN ST-2 INDIGO HILL RD WALNUT ST CONCRETE 313 6 20 
MAIN ST-4 Mt AUBURN ST CENTRAL ST CONCRETE 194 7 20 
MAIN ST- 5 CENTRAL ST DEPOT / RIVER CONCRETE 138 7 20 
MAIN ST- 6 DEPOT / RIVER WATER ST CONCRETE 221 6 20 

MAIN ST- 12 FAIR CT 2 BROTHERS 
ASP / 
CONC 140 6 20 

FRANKLIN ST (2) PORTLAND ST GREEN ST ASPHALT 997 5 20 
HIGH ST-3 MT VERNON ST WEST HIGH ST CONCRETE 587 5 20 
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HIGH ST -4  WEST HIGH ST MEMORIAL DR ASPHALT 1341 5 20 

HIGH ST -5 MEMORIAL DR SOUTH ST ASPHALT 500 5 20 
MAPLE ST - 2  MAPLEWOOD SCH CEMETARY ASPHALT 419 4.5 20 
CHESLEY LEE THIRD ASPHALT 145 3 - 4 20 
FREMONT ST GARDEN ST WEST GREEN ST CONCRETE 100 5 20 
LOCKE AVE SOUTH ST MYRTLE ST ASPHALT 360 3 - 5 20 
DREW RD HIGH ST CREST DR ASPHALT 1295 2-5 20 
HAMILTON ST HIGH ST GRAND ST ASPHALT 535 5 20 
INDIGO HILL RD-2 RR Track FIRST ST ASPHALT 88 5 20 
LOCKE AVE SOUTH ST MYRTLE ST ASPHALT 75 3 - 5 20 
MYRTLE ST LOCKE AVE HANSON ST ASPHALT 780 3 20 
PORTLAND FRANKLIN ST SOUTH ST ASPHALT 338 3 - 5 20 
SOUTH ST HIGH ST LOCKE AVE ASPHALT 718 5 30 
BARTLETT AVE (2) SHA OFFICE GUY ST ASPHALT 548 5 30 
SOUTH ST HIGH ST LOCKE AVE ASPHALT 717 5 30 
THIRD ST BOURQUE INDIGO HILL RD ASPHALT 709 3 - 5 30 
CONSTITUTIONAL 
W HIGH ST WASHINGTON ST 

ASP ov 
CONC 420 5 40 

FRANKLIN ST HIGH ST PORTLAND ST 
ASP ov 
CONC 582 5 40 

FRANKLIN ST HIGH ST PORTLAND ST ASPHALT 640 5 40 
GREEN ST (4) FRANKLIN ST WASHINGTON ST ASPHALT 860 5 40 

FREMONT ST GARDEN ST WEST GREEN ST 
ASP / 
CONC 835 5 40 

FRANKLIN ST (2) PORTLAND ST GREEN ST ASPHALT 1061 5 50 
SOUTH ST - 2 LOCKE AVE GREEN ST ASPHALT 1169 5 50 
WATER ST UNION ST MAIN ST ASPHALT 400 5 50 
FRANKLIN ST (3) GREEN ST MAIN ST CONCRETE 500 5 50 
SOUTH ST - 2 LOCKE AVE GREEN ST ASPHALT 1133 5 50 
DEPOT ST MAIN ST UNION ST ASPHALT 116 5 50 
MT VERNON ST - 2 GRAND ST CROWLEY SUB ASPHALT 170 5 50 
MT VERNON ST - 3 CROWLEY SUB PROSPECT ST ASPHALT 420 5 50 
MYRTLE ST GREEN ST LOCKE AVE ASPHALT 1048 5 50 
MYRTLE ST LOCKE AVE HANSON ST ASPHALT 700 5 50 
SILVER STREET FRANKLIN ST PLEASANT ST ASPHALT 590 5 50 
SUMMER ST UNION ST MAIN ST ASPHALT 365 5 50 
MT VERNON ST - 2 GRAND ST CROWLEY SUB ASPHALT 170 5 50 
MT VERNON ST - 3 CROWLEY SUB PROSPECT ST ASPHALT 720 5 50 
MYRTLE ST GREEN ST LOCKE AVE ASPHALT 1048 5 50 
SILVER STREET FRANKLIN ST PLEASANT ST ASPHALT 537 5 50 
BUFFUMSVILLE RD 
-1 RIVER ST 

47 
BUFFUMSVILLE ASPHALT 1779 5 50 

  
 
This list of sidewalks covers approximately 61 sections having a total length of 6.27 miles.  
These sidewalks make up 26% of our total system.   
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Utilities 
 
Sidewalks that are being considered for resurfacing or reconstruction will be reviewed with the 
water distribution and public works departments prior to bidding the work out.   Particular 
attention needs to be paid to accessing the need for maintenance of the closed drainage 
system, curb replacement, culverts passing under the sidewalks and the need to repair or 
replace water services, move gate boxes or move corporations.   The resurfacing cost values in 
this report have not included any of this maintenance.  Each sidewalk would need to be looked 
at on a case by case basis as the schedule permits.     
 
Six (6) Year Schedule 
 
The following spreadsheet shows the sections of sidewalk that we would propose to repair or 
reconstruct for the next six (6) year period.  To determine the sections of sidewalk that would be 
worked on first to last we sorted the data based upon sidewalk condition and then priority 
second.   The sidewalk conditions range from a low of 10% to a high of 100% (best).  The 
sidewalk priority ranged from 1 (greatest priority) to 5 (lowest priority).   Therefore a section of 
sidewalk with a 10% condition and a priority of 1 would appear early in our list. 
 
Looking at the spreadsheet you will note that we show seven (7) years of data.  This is because 
some of the early streets may be completed under the Transportation Enhancement Grant (TE) 
and therefore would allow the order to shift.  The sections to be completed by the TE Grant are 
shaded in green.   
 
Every group of sidewalks that would approximate the $50,000 annual appropriation is 
summarized in the right column.   This would also shift as final designs for the work are 
completed and unit costs vary.    
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1  of 2

2/16/2011
   CONDITION Total

SURFACE 20 = poor Section 
ROAD NAME FROM ST TO ST MATERIAL L = W = 100 = perfect Cost

HORNE ST HIGH MYRTLE ST ASPHALT 303 3 - 5 10 1 $2,878.87 2011
MAIN ST- 15 JOHN PARSONS WASTATION ST ASPHALT 257 5 10 1 $7,067.82 TE Grant  
WATER ST UNION ST MAIN ST ASPHALT 127 5 10 1 $3,492.66 2011
DEPOT ST MAIN ST UNION ST CONC / ASP 370 5 10 2 $10,175.46 2011
ASH ST UNION ST GREEN ST ASPHALT 315 5 10 3 $8,662.89 2011
DREW RD HIGH ST CREST DR ASPHALT 336 3 TO 5 10 3 $3,192.41 2011
EDMUND RD BLACKWATER RD DREW RD ASPHALT 375 3 TO 5 10 3 $3,562.96 2011  
GARDEN ST FRANKLIN ST HIGH ST ASPHALT 450 5 10 3 $12,375.56 2011 $44,340.81 0.43
HAMILTON ST HIGH ST GRAND ST ASPHALT 550 5 10 3 $15,125.68 2012
ASH ST UNION ST GREEN ST ASPHALT 315 5 10 3 $8,662.89 2012
EDMUND RD BLACKWATER RD DREW RD ASPHALT 375 2-5 10 3 $3,562.96 2012
GARDEN ST FRANKLIN ST HIGH ST ASP / CONC 400 5 10 3 $11,000.49 2012  
WALNUT ST (3) CONGRESS UNION ST ASPHALT 184 3 - 4 10 4 $1,748.23 2012 $40,100.25 0.35
HIGH ST-3 MT VERNON ST WEST HIGH ST ASPHALT 600 5 20 1 $18,300.74 TE Grant
HIGH ST -4 WEST HIGH ST MEMORIAL DR ASPHALT 1241 5 20 1 $34,129.03 2013
HIGH ST -5 MEMORIAL DR SOUTH ST ASPHALT  400 5 20 1 $16,813.83 2013 $50,942.86 0.31
MAIN ST-2 INDIGO HILL RD WALNUT ST CONCRETE 313 6 20 1 $3,568.66 2014  
MAIN ST-4 Mt AUBURN ST CENTRAL ST CONCRETE 194 7 20 1 $6,654.54 2014
MAIN ST- 5 CENTRAL ST DEPOT / RIVER CONCRETE 138 7 20 1 $4,733.64 2014
MAIN ST- 6 DEPOT / RIVER WATER ST CONCRETE 221 6 20 1 $6,740.77 2014
MAIN ST- 12 FAIR CT 2 BROTHERS ASP / CONC 140 6 20 1 $6,557.81 2014
FRANKLIN ST (2) PORTLAND ST GREEN ST ASPHALT 997 5 20 1 $44,899.46 2014 $73,154.88 0.38
HIGH ST-3 MT VERNON ST WEST HIGH ST CONCRETE 587 5 20 1 $14,108.29 TE Grant
HIGH ST -4 WEST HIGH ST MEMORIAL DR ASPHALT 1341 5 20 1 $32,230.36 2015  
HIGH ST -5 MEMORIAL DR SOUTH ST ASPHALT 500 5 20 1 $12,017.28 2015 $58,355.93 0.35
MAPLE ST - 2 MAPLEWOOD SCH CEMETARY ASPHALT 419 4.5 20 1 $3,981.02 2016
CHESLEY LEE THIRD ASPHALT 145 3 - 4 20 3 $1,377.68 2016
FREMONT ST GARDEN ST WEST GREEN ST CONCRETE 100 5 20 3 $2,750.12 2016
LOCKE AVE SOUTH ST MYRTLE ST ASPHALT 360 3 - 5 20 3 $8,652.44 2016  
DREW RD HIGH ST CREST DR ASPHALT 1295 2-5 20 3 $31,124.77 2016 $59,903.31 0.44
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   CONDITION Total

SURFACE 20 = poor Section 
ROAD NAME FROM ST TO ST MATERIAL L = W = 100 = perfect Cost
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HAMILTON ST HIGH ST GRAND ST ASPHALT 535 5 20 3 $12,858.49 2017
INDIGO HILL RD-2 RR Track FIRST ST ASPHALT 88 5 20 3 $2,684.11 2017
LOCKE AVE SOUTH ST MYRTLE ST ASPHALT 75 3 - 5 20 3 $712.59 2017
MYRTLE ST LOCKE AVE HANSON ST ASPHALT 780 3 20 3 $20,826.58 2017  
PORTLAND FRANKLIN ST SOUTH ST ASPHALT 338 3 - 5 20 3 $10,309.42 2017 $47,391.19 0.34
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